
~RAUSCH ENVIRONMENTAL, LLC 

 
Gibsonia, PA 15044-9795 
Office: (724) 444-0377 
Cell:  
Fax: (724) 444-0351 
Email: lbrausch@consolidated.net 

Via Electronic and First-Class Mail 

January 10, 2014 

Mr. James J. Hahnenberg 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for December 2013, North Bronson Industrial Area 
Site Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Prntection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 (OUl) at the North Bronson Industrial Area (NBIA) Site (the 
Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of 
the Consent Decree during December 2013. 

1. Activities Completed During This Reporting Period 

A. On December 9, 2013, the Group submitted the November 2013 monthly 
progress report to USEP A with copies to the Michigan Department of 
Environmental Quality (MDEQ). 

B. On December 10 and 16, 2013, representatives of the Group met by 
conference call with USEP A and MDEQ to further discuss the technical and 
editorial ·comments received from USEPA on September 27, 2013 regarding 
the OUl Remedial Design Work Plan (RDWP) (submitted March 28, 2013). 
These calls were to discuss and resolve comments not addressed in a prior 
(November 7, 2013) conference call among the parties. 
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2. Results of Sampling and Other Test Data 

A. The Group developed no sampling or test data during the December 2013 
reporting period. 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
December 2013 reporting period. 

4. Actions Projected for Next Six-Week Period 

A. As described in its email of November 25, 2013, the Group will revise the 
draft RDWP in response to the comments received from USEPA. This 
revision, which is scheduled to be submitted by January 31, 2014, will include 
removing the discussion of remediation goals (RGs), indicating that RGs will 
be addressed in the subsequent Basis of Design report. 

5. Progress and Schedule Report 

A. Based on the most-recent communications with USEPA, the Group plans to 
submit the revised RDWP by January 31, 2014. 

B. The revised RDWP will provide the schedule for submittal of design 
deliverables, including the Basis of Design, Preliminary (30%) Design, 
Intermediate (60%) Design (if needed), Pre-Final (90%) Design, and Final 
( 100%) Design. 

6. · Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. See Item 4.A. above. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group undertook no formal activities in support of the Community 
Relations Plan during the December 2013 reporting period. 

* * * * 
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We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

~ 
Leo ausch 
Project Coordinator 

LMB: 

cc: Beth Mead-O'Brien, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 
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